

Plan con config, formatos y costos

	Inicio	Término	Avance	Cantidad	Unidad	C. unitario	Costo	Ene				Feb				Mar				Abr				May			
								S1	S2	S3	S4	S5	S6	S7	S8	S9	S10	S11	S12	S13	S14	S15	S16	S17	S18	S19	S20
PR. Proyecto centro de distribución	05-01-2026	23-05-2026	35%				23.670.000																				
1. Preparación del sitio	05-01-2026	16-01-2026	100%				1.430.000	12d																			
1.1. Estudio de suelo	05-01-2026	09-01-2026	100%	1	ensayo	450.000	450.000	5d																			
1.2. Desmaleza y limpieza	10-01-2026	16-01-2026	100%	3,50	ha	280.000	980.000	7d																			
2. Obra civil	01-02-2026	13-03-2026	35%				19.740.000	90d																			
2.1. Movimiento de suelo	01-02-2026	15-02-2026	80%	1.200	m3	4.200	5.040.000	15d																			
2.2. Subcontractistas varios (ocultos)	20-02-2026	13-03-2026	0%				14.700.000	25d																			
3. Hito: cierre de etapa civil	01-05-2026	01-05-2026	0%																								
4. Cierre y documentación	04-05-2026	23-05-2026	0%	1	global		2.500.000																				